

Spread Eagle Forestry Plan

2011 Status Review


September 3, 2011

Lot	Defensive Zone	Fuel Break	Thinning/Slash	Lot	Defensive Zone	Fuel Break	Thinning/Slash
1	N/A			33		N/A	
2	Completed	Completed	Completed	34	N/A	N/A	
3	N/A	Completed	Completed	35			
4				36	N/A		
5				37	N/A		
6	N/A			38	N/A		
7				39	N/A		
8	N/A	Completed	Completed	40	N/A	N/A	N/A
9	N/A	Completed	Completed	41	N/A	N/A	N/A
10	N/A			42	N/A	N/A	N/A
11	N/A			43	N/A	N/A	N/A
12	N/A			44	N/A	N/A	N/A
13	N/A			45	N/A	N/A	N/A
14	N/A			46	N/A	N/A	N/A
15				47	N/A	N/A	N/A
16	N/A			48	N/A	N/A	N/A
17	N/A	Completed	Completed	49	Completed	N/A	Completed
18	Completed	Completed	Completed	50	N/A	N/A	
19	N/A	N/A	Completed	51			
20	N/A	N/A		52	N/A	N/A	N/A
21				53	N/A	Completed	Completed
22	N/A			54	Completed	Completed	Completed
23	Completed	N/A	Completed	55	N/A	Completed	Completed
24	N/A	N/A	Completed	56			
25	N/A	N/A		57			
26	Completed	N/A	Completed	Tract A	Completed	Completed	Completed
27	N/A	N/A		Hicks Open Space 1 (East of Lot 21)	N/A	N/A	
28	N/A	N/A		Open Space 2 (East of Lot 2)	N/A		
29		N/A		Open Space 3 (borders Lot 8)	N/A		
30	Completed	N/A	Completed	Open Space 4 (borders Lot 11)	N/A		
31		N/A					
32	N/A	N/A					
					Defensive Zone	Fuel Break	Thinning/Slash
Goal					20	35	52
Completed					8	10	16
Percent Completed					40%	29%	31%

Be sure to check for forestry updates on the HOA web site: www.SpreadEagleHomes.org (Forestry)



2008

Forestry Plan Progress




2011

Forestry Plan Progress



**Forestry Plan
Overall Progress**



**Forestry Plan
Overall Progress**